



### **Naugatuck POCD Update Anticipated Schedule**

#### **JUNE 2012**

- Data Collection
- Team field day – conduct interviews – June 26th

#### **JULY 2012**

- Trends Analysis
- Develop compendium of trends tables and maps
- Develop Community Survey

#### **AUGUST 2012**

- Advisory Committee Meeting #1
- Begin SWOT analysis (strengths, weaknesses, opportunities, threats)
- Launch Community Survey

#### **SEPTEMBER 2012**

- Draft Naugatuck Vision Statement, with goals, policies statements
- Complete Community SWOT analysis
- Compile findings of community survey

#### **OCTOBER 2012**

- Advisory Committee Meeting #2
- Finalize Naugatuck Vision Statement with goals, policies statements
- Develop Implementation Plan and Annual Update Process

#### **NOVEMBER 2012**

- Advisory Committee Meeting #3
- Prepare Draft of POCD Update document

#### **DECEMBER 2012**

- Continue to develop draft plan – solicit and receive Boards and Commissions feedback

#### **JANURAY –FEBRUARY 2013**

- 2012 POCD final complete
- Formal presentation to the Planning Commission
- Plan submittal to State of Connecticut OPM

## Chart View – Naugatuck POCD Schedule

2012

2013

